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This Week

1. Plan for MPC%
&. Support s-PHENIX




Next Week

Continue to support Run 15

Continue to support S-PH]

LINI






SPHENIX Magnet Update
® Meeting yesterday:

O Reviewed the low field/high field test schedules

O Paul G. and Frank T. have completed dog house connection checkout

O Discussed whether or not to change connectors in doghouse
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Performance Prototype Progress Outer HCAL

/Wni‘tr\\//'_"
</PH><ENIX




L L Nd
ptotvpe s

Scintillator Groove with Embedded fiber

SiPM SiPM Holder
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SiPM PC Board

Larger Opening
For Connector
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SPHENIX MAGNET SUPPORTS

BABAR Jack

Support Assembly

Support base
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SPHENIX MAGNET SUPPORTS
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Supports are installed onto
outer H-Cal plates and are to
engage to the existing 12 pads
welded to the solenoid cryostat
(12 required).
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2015 SHUTDOWN SHEDULE

June 19t End of Run Party

JUNE 22NP END OF RUN

June 23 Roll out Shield Wall

June 24 - 29 Remove Shield Wall

June 24 - 29 Pixel Testing on VTX (Chuck, Eric)

June 30 —July 2 Disconnect & roll out East Carriage

July6 -7 Setup up IR for shut down work

July 6 - 10 De-Cable & remove East VTX/FVTX, move to 510
July 8th Remove Collars, Move South Magnet south

July 9th Erect Scaffold between south and central magnets
July 10t Set up MPC-ex “sled”

July 13 -16 De-Cable & remove West VTX/FVTX, move to 510
July 13 -16 Remove MPC-ex south, MPC South Crystals

July 17 —Aug 7 Repairs and upgrades to MPC-ex and MPC south in 510
July 17 — Sept 21 Repairs to East VTX/FVTX in 510
July 17 - Oct 19 Repairs to VTX/FVTX West in 510



2015 SHUTDOWN SCHEDULE (cont.)

Aug 10-21
Aug 24 - 26
Aug 27t

Aug 28th

Aug 31 — Sept 2
Sept 3 —24
Sept 22 -25
Sept 24 —Oct 8
Sept 28 — Nov 20
Oct 20-23
November ?
Dec1-4

Dec 7-9

Dec 10-15
Dec 16

Dec 10 - 23

Replace & Troubleshoot MPC and MPC-ex South
Remove South scaffold and move CM south

Erect Scaffold between CM and North magnet

Install MPC-ex “sled” in north

Remove MPC-ex North & MPC North crystals

Repairs and upgrades to MPC-ex and MPC North in 510
Re-install and re-cable VTX/FVTX West

Replace & Troubleshoot MPC and MPC-ex North
Troubleshoot VTX/FVTX Systems

Re-Install and re-cable VTX/FVTX East
DC Wire Repairs

Prep IR for Run 16

Move in East Carriage

Build Shield Wall

Move Shield Wall in

White, Pink, and Blue Sheeting



Injuries Per Week (FY)
As of 5/29/2015
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W FirstAld W Recordable W DART

Injury Status:

FY15 YTD: DART -9, TRC — 14, First Aid — 37

Fria: DART - 17, TRC — 33, First Aid — 38 FY15 Injury Listing:

FY13: DART - 18, TRC — 39, First Aid — 52 https://intranet.bnl s Occinj/BNLInjuries.

Recent Injuries

5/26/15 First Aid An employee was working outside and something blew into his eye. At the OMC, first aid was given.

Recent Events

None




From Gail Mattson, ALD for ES&H

As part of Student Orientation, | and other managers will provide a warm welcome
and overview of BNL to the students and important things to know, such as
students’ and mentors’ roles in ensuring safety remains a top priority. To
supplement this, the Safety & Health Services Division recently distributed a
Student Safety presentation to the line organizations, including mentors, to be
used as a tool one-on-one or for staff presentations (see attached).

As always, we want to reiterate the critical role we play as leaders and role models
for our students.

We are responsible for setting a positive example and communicating clear
guidelines throughout their visit. The information we impart and carry out
ourselves, whether it is wearing PPE, following the ESR, reporting injuries, or
wearing a helmet while biking, is critical to students’ safety and success.



Below are some key responsibilities to act upon and major points to remember:

J Set a positive example;

. Communicate expectations clearly and frequently;

. Monitor behavior and performance, and provide feedback/coaching;
. Be receptive and open to concerns and questions from students;

. Ensure adequate supervision and availability for students;

. Students come with varying safety values--some may require more

oversight than others.

When you’re with students, please remember to reinforce the following important
points, which are also provided in the Student Safety presentation:

. Safety is a core value and high priority at BNL;
. Maintain awareness of surroundings;
. Follow procedures, obey postings, and listen to your mentor;

. Stop if unsure and ask your mentor or others for guidance.



Where To Find
PHENIX Engineering Info
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RACING FESTIVAL
JUNE 4-6, 2015
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